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This Week 

•  Repair and evaluate VTX leaking fitting 
•  Finish EC hookup & prep for run 
•  Begin Pink Sheets 
•  DC West broken wire repairs 
•  Christmas Eve Holiday (1/2 day) 
•  Christmas Holiday 
•  Continue sPHENIX support 

•  HCal prototype assembly 
•  EMCal prototype assembly 
•  Tilting/rotating Support Structure assembly & test 

•  Future IR evolution modeling 
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Next Week 

•  Finish evaluation of VTX leaking fitting 
•  VTX/FVTX electronics commissioning 
•  Finish EC hookup & prep for run 
•  Continue Pink Sheets 
•  Finish DC West broken wire repairs 
•  New Year’s Day Holiday  
•  Prepare for MMS closing 
•  Continue sPHENIX support 

•  HCal prototype assembly 
•  EMCal prototype assembly 
•  Tilting/rotating Support Structure assembly & test 

•  Future IR evolution modeling 
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DC East & West Repairs Summary of Tasks 
 
 
•  DC West broken wire removal – In Progress 

4 



Mechanical installation complete 
Services connected 
Rack assembly & FEM assembly in progress 
 

MPC-Ex Initial (Partial) Installation 
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Light Collection for HCal  
sPHENIX 
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Light Collection for Hcal Fiber Cutting Tool  
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Hcal Light-Tight Enclosure 
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EMCal Ready for Prime Time 
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EMCal Support  
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12/5/2013 15 

NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
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EST.
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EST.



12/26/2013-1/2/2014 12 

sPHENIX Modeling 
support for 

updated MIE 

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

GMH Tasks: 
 
Also need to complete Analyzer piping 

Simple Manual Distribution Panel 
 

System almost completed.  
Will be ready for run 14 
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Remaining 2013 Shutdown Schedule   

sPHENIX HCal & EMCal Prototype Assembly/test    8/19-1/20/2014  
VTX/FVTX  Bias, LV and signal Cabling and Cooling distribution   Done ? 
MPC-Ex LV, Bias and signal cabling and cooling distribution   Done 
MPC-Ex installed acceptance tests     Done 
Remove and stow station 1 south scaffolding    Done 
Pre-run commissioning and detector prep testing for run 14   12/9-1/31/2014 
Prep for EC roll in  (remove fibers, cooling water and gas)  Done   
Remove manlifts from IR     Done 
Remove deck plates from IR     Done   
Move MuID Collars into IR hold position    Done 
Remove 12 ton cart from IR     Done 
Roll in EC to run position      Done 
Re-connect gas sniffers, water, elect., gas, fibers to EC   In Progress 
Fold down EC platforms & reinstall dumb waiter (carpenters)   12/20-1/2/2014 
Reconnect EC dumbwaiter lift wiring and TOF blowers   12/26-1/2/2014 
Move MMS to run position     1/6/2014 
Install the MuID collars      1/7/2014 
DC West wire repairs      12/15-12/30/2013 
Restore all PHENIX Elec. from shutdown safe modes to operating modes  12/23-1/2/2014 
Christmas Holiday      Done 
New Year’s Day Holiday      1/1/2014 
Pink sheets       1/6-1/7/2014 
White Sheets      1/2-1/8/2014 
Assemble large shielding wall and install plug door (riggers)   1/6-1/17/2014 
Blue Sheets      1/6-1/17/2014 
Start Watch Shifts      1/7/2014 
Start Flammable gas flow     1/13/2014 
End of Shutdown Party     1/10/2014 
Close shield wall, install radiation interlocks and prepare for run 14  1/31/2014 
Start run 14      2/3/2014 
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Safety and Security PHENIX Annual Safety Review: Action Items 
 
•  Provide a procedure to test the window washer interlocks (Lynch Jan 15, 2014) 
•  Add (load limit) weight postings on the new gratings covering the cables adjacent 

to the sill (Lynch Jan 15, 2014) 
•  Complete the platform gates installation (Phillips Jan 15, 2014)  
•  Provide the new flammable gases leak rates (Pisani, Jan 10, 2014)  
•  Provide the updated gas usage quantities (Pisani Jan 10, 2014) 
•  Add a caution sign not to overfill the NOVEC bottles (Pisani Jan 10, 2014) 
•  Carry out the Blue Sheeting (CAS, Phillips Feb 1, 2013) 
•  Document the new ethane installation and leak and pressure testing (Biggs Jan 15, 

2014)  
•  Provide updated sweep procedures (Sampson Jan 15, 2014) 
•  Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014) 
General: 
  
•  Update the PHENIX ECR. (Craner, Jan 15, 2014) 
•  Update the PHENIX work plan if necessary (Cirnigliaro Jan 15, 2014) 
•  Carry out a magnetic safety review (Phillips Jan 10, 2014)  
•  A walk through of the PHENIX detector prior to introduction of flammable gas. 

(Makdisi et al Jan 10, 2014)  
•  Update the documented work procedures. (Lynch Continuing from last year) 
•  Establish trained PHENIX watch shifts. (O’Brien Jan 10, 2014)  
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

None 

Recent Injuries  

12/17/13 First Aid An employee fell on a small icy patch in a parking lot that was covered in snow, landing on his back. At the clinic, first 
aid was given and he returned to regular duties. 

12/11/13 DART An employee was crawling under a magnet performing leak checks when he injured his foot. He received first aid at 
the OMC and was asked to follow up with an orthopedist.  As a result, he was placed on restricted duty making this a 
DART case. 

Injury Status:  
FY14 YTD:  DART – 4, TRC – 6, First Aid – 14 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 



12/26/2013-1/2/2014 18 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

None 

Recent Injuries  

12/17/13 First Aid An employee fell on a small icy patch in a parking lot that was covered in snow, landing on his back. At the clinic, first 
aid was given and he returned to regular duties. 

12/11/13 DART An employee was crawling under a magnet performing leak checks when he injured his foot. He received first aid at 
the OMC and was asked to follow up with an orthopedist.  As a result, he was placed on restricted duty making this a 
DART case. 

Injury Status:  
FY14 YTD:  DART – 4, TRC – 6, First Aid – 14 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 



12/26/2013-1/2/2014 19 

Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Happy New Year !! 
Good Luck to 

PHENIX  
and sPHENIX  

in 2014 ! 


